
Gulfco Marine Maintenance Superfund Site 
Critical Path to Construction Completion* 

February 22, 2010 
 

February 23, 2010 Transmit Notice of Deficiency on SLERA 
March 9, 2010  PRP submit Final SLERA & ecological sampling workplan 
April 2, 2010  EPA/TCEQ/Trustees approve SLERA 
July 17, 2010  PRP complete Ecological sampling & validation 
 
August 16, 2010 PRP submit draft Preliminary Site Characterization (PSC) Report 
September 6, 2010  EPA/TCEQ/Trustees review PSC Report 
September 26, 2010 PRP submit final PSC Report 
October 1, 2010   EPA/TCEQ/Trustees approve PSC Report 
 
November 30, 2010 PRP submit draft RI Report 
December 21, 2010 EPA/TCEQ/Trustees review RI Report 
January 20, 2011 PRP submit final RI Report 
January 28, 2011 EPA/TCEQ/Trustees approve RI Report 
 
March 14, 2011  PRP submit draft FS Report 
April 4, 2011  PA/TCEQ/Trustees review FS Report 
May 4, 2011  PRP submit final FS Report 
May 12, 2011  EPA/TCEQ/Trustees approve FS Report 
 
April 25, 2011  EPA prepare draft Proposed Plan 
May 16, 2011  TCEQ/HQ/R6/Trustees review Proposed Plan 
May 30, 2011  EPA revise Proposed Plan 
 
June 24, 2011  Complete draft ROD 
July 15, 2011  TCEQ/HQ/R6/Trustees Review ROD 
July 27, 2011  Final ROD 
August 3, 2011  Receive TCEQ concurrence letter 
August 11, 2011 Concurrences & Issue ROD 
 
August 21, 2011 PCOR approval/Construction Completion 
 
ENFORCEMENT TASKS 
 
July 12, 2011  Complete Enforcement First Report 
September 9, 2011 Complete Enforcement Record 
October 9, 2011  PRN to DOJ 
December 8, 2011 DOJ approval 
January 7, 2012  Special Notice Letter (cost recovery, O&M, institutional controls) 
March 7, 2012  Good Faith Offer 
 
 
* Schedule based on RI/FS UAO requirements, accelerated reviews by regulatory reviewers, and 

all necessary construction actions completed as removals under an AOC. 
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